KAISER ¢« HILL
COMPANY

MEMORANDUM

Date: March 27, 2002 Minutes are upcl iefl and
NOT UCNI:

To: Jan Robbins
From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for March 27, 2002

Aitached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

P. Arnold D. Foss K. Kunert D. MeGinn D. Ward
A. Cameron F. Gerdeman J.Long W. MoeD.
J. Floerke L. Langlois M. McGrory D. Onyskiw

In addition to the attached status, the following was discussed:
1. Action Items were reviewed from last week’s minutes. ltems number 2 and 5 were
completed; items 1, 3, and 4 were not and will be carried over until completed.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is
dependent on a sub-contractor selection and subsequent agreements. (carry aver from
2/13/02)

2. McGrory is to forward the latest 800 package to Onyskiw and Hindman upon completion.

3. Arnold is to seek approval for the proposed language change to the DOP at next week'’s
meeting.

End
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Sent:  Wednesday, April 03, 2002 6:02 AM
To: Arnold, Pam; Nesheim, Janet; Mathiasmeier, Sue; Hoffman, Betty
Subject: RE: WEEKLY DOF MINUTES - reviewed as unclassified and NOT UCNI

Pam:

| have reviewed the attached meeting minutes of the Bldg. 371 Closure Project and find them all
to be unclassified and not UCNI (U/NU).

Please retain this e-mail as your record of classification/UCNI review for public release on file:
¢ TRANS MINUTES.doc (25,600 bytes)

e  Weekly State Status - 3-27a_1.do¢ (90,112 bytes)

Thanks,

Ken Green
Worldwide Security Services
X5689

-----QOriginal Message-——--

From: Arnold, Pam

Sent: Tuesday, April 02, 2002 1:10 PM

To: Nesheim, Janet; Green, Ken; Mathiasmeier, Sue; Hoffman, Betty
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNi

Attached is the weekly DOP minutes along with the transmittal memorandum for March 27,
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover
page of the transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

Pam

<< File: TRANS MINUTES.doc >> << File: Weekly State Status - 3-27a_1.doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
March 27, 2002

AGENDA

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835

D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-

212-2146

B374 Deactivation
EM50 Funded Activities
Liquids Draining

Tank Deactivation
Glovebox Deactivation
CSV Deactivation
Cerium Nitrate
MAA/PA Closure
Breathing Air

Cold Area Status

Sets 7, 21, 14, and 36 Status

ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835

AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

1.

Revision: 03/26/02

McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is
dependent on a sub-contractor selection and subsequent agreements. (carry over from
2/13/02)

McGrory is to provide a copy of the D&D schedule, which has been recently revised to
include reviews by DOE/CDPHE, to Gerdeman and Ahlstrand. (carried over from
2/27/02) '

McGrory is to forward the latest 800 package to Onyskiw and Hindman upon completion.
Amold is to seek approval for the proposed language change to the DOP at next week’s
meeting.

Arnold is to check on the progress in Sets 13 and 16 with Idle Equipment evaluations.
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ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC/AAD)
Week Ending 3/22/02

B374 Deactivation

e Blowdown of process waste water lines — 400 package is signed off; 800 package is in

signoff.

231 sludge removal — Package to add equipment to melt ice prior to pumping sludge is

complete.

EM50 Funded Activities

e Active Projects:

Tank Sludge Removal - The Statement of Work revision was emailed to Ken Walters of
Clean Horizons and a hard copy was mailed to him. K-H has asked for a proposal to be
back to the Site by April 1, 2002. However, more changes may need to be made to the
SOW because the current revision may not be clear enough for a firm, fixed price bid. We
won’t have any more information until Clean Horizons has a chance to review the SOW
and get back to us with questions/comments.

SCO Assay Instrumentation — Technical authorization expected on 3/27 for development
of alternative instrument (contract to be placed with Ludlum for delivery of alternative
mstrument once technical approval authorized).

e Pending Projects:

Remote SNM Measurement CSV — Shanka completed 3 day tour and KH is waiting on a
final quote.

Remote Area Decon CSV — Strategy meeting pending.

Remote Dismantlement CSV — Strategy meeting pending.

Revision: 03/26/02 2



Non-actinide Liquid Draining

Continuing to develop Set 6 strategy. (1AQ31DR02B)

Tanks

Set 3 (3517) Completed removing Raschig Rings from Tanks. Tanks met SCO criteria
(cerium decon not needed). (1AC103ET00)

Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet
SCO requirements; tanks 150 & 133 (non-boron silica rings) also meet SCO requirements.
(1AD104AHO00)

Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Pre-reqs
for 2307 Raschig Ring removal completed (currently setting up for ring removal). The 2317
mechanical line isolation package is ready to work (waiting on room scans). The line isolation
work package for 2319 is in Engineering. (1AC113AT00)

Set 15 (2223) line isolation walkdown complete; package waiting for signatures.
(1AC115ATO00)

Glovehoxes

Planning GB deactivation as contingent work for the Waste Team.

Deactivation of Set 16 Room 3511 completed. Completed all items that did not require
disassembly to get out of the GB. This included wiping, cleaning, and scans.
(1AC116EGO00)

Deactivation of Set 13 Room 2317 completed. Three GBs contained large pumps. Scans of
GBs revealed less than 0.5 grams/square foot. Therefore, removal of pumps requumg size
reduction will be deferred to D&D. (1AC1 13EG00)

Set 9 (CSV) and Set 12 (Glovebox Removal)

1/0 8 Mods (1AC109HD00):
8 /O 8 modification package ECR has been signed off. .

8 The guillotine door switch relocation package ECR is complete; lubncatlon ECR pending.
8 J/O 8 drain line installation package is in progress.

Glovebox Removal (1AD112BDO01):

Lead removal is 100% complete.

= Mechanical isolation package started 2/19 and is approximately 98% complete (will close
after oil has been removed).
GB removal walkdown complete.
Health Physics Vent Removal package pre-reqs complete.

Package for overheat removal ready to work on 3/26.

Installation of Mag. DP Guage is 100% complete.

Revision: 03/26/02 3



Revision: (3/26/02

Cerium Nitrate

CeN Tank Steam Delivery System has been shipped to B774 where one tank has been
successfully decontaminated and another containing sludge is being attempted.

CeN decontamination procedure for gloveboxes (spray on/wipe off method) is in progress for
B371. Two gloveboxes in B371 using IWCP have been decontaminated. B771 has
decontaminated 7 gloveboxes and 4 tanks using the spray on/wipe off method.

Internal management review to be performed prior to hot startup for tanks in B371.

MAA/PA Closure (1AC11PNN20)

Incorporating comments from DOE Safeguards and Security into the Closure Plan
continues.

A schedule for B371 Closure activities is being prepared.

A Statement of Work is being prepared for the system to provide measurement scans of the
Central Storage Vault,

Breathing Air Modification (1AD11BAJ40)

Room 2103 electrical and mechanical modifications are in progress (ECR #6 and guages).
Room 2103 wall will be replaced after installation of piping (wall is complete and all
equipment is in the room and anchored down).

Installing B371 breathing air. Completed ECR for S.O. test information. 8 of 10 drops are
complete. 1 remaining in B371 Room 1111 and 1 remaining in B374 Room 3801.

3 pieces of pipe need to be re-washed due to some moisture and odor that was in the 3 pieces.

Cold Area D&D (1AD1AVGX20)

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation

packages are in signature review.

Room 3179 engineering is complete, will get packages ready, and work when craft personnel

are available.

Area AM (Rooms 4101, 4102, 4103 and 4104)

» IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns started
(5/14 projected completion).

» TWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Will start
setting taps on 3/26 and LO/TO on 3/27 (4/3 L.O/TO projected completion).

Mechanical engineering package for demolition of the UGST is in final signatures and

should be signed off this week.



Set 7 Dismantliement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 70% complete.

Working GB75 removal.

Waterwall drain package is ready to work, pending the sequence of work in the building.
Working GB 38/37 internal equipment removal.

Set 21 Dismantlement (1AD421BD00)

Electrical isolations for Saltcrete is complete.
Moving manlift in for the demo of overhead piping.

Set 14 Dismantlement (1AD114BD00)

Lead removal package is complete.

Electrical isolation is 65% complete.

Draining of waterwalls, port covers and windows is 50% complete.

Mechanical isolation package is 15% complete; LO/TO is done.

Removal of glovebox contents is nearly complete in GB12. Began working GB10.
Package for cold glovebox / cold tank will go to KH Construction. Currently developing
TWCP package (draft of IWCP package completed).

Size reduction tent has been received.

Set 36 (Rooms 3709 and 3719) Dismantlement (1AD136BD00)

Set 36 dismantlement is 100% complete,

Revision: 03/26/02
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Basis for Interim Operations (BIO)
Week Ending 03-22-02

PuSPS Page Changes

®  Process less than 80% Pu oxides
- DOE approval received March 19, 2002
- Implementation pending

= Install TGA/IR in Room 3701
- Draft completed

Operations Page Changes

» Page change to incorporate all JCOs
- Approved by PRC
- Submitted to DOE Thursday, February 14, 2002

* Residue Product Carts
- Still waiting for DOE approval

®  Combustible Loading
- Only if needed to support CSV pallet removal

BIO Update

* Building 371/374 PHA
- Draft completed 02-28-02; comments have been incorporated

D&D Support
»  Qut-of-commission - USQDs completed for placing dismantlement sets out-of-commission:
Set [ Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
Process Vent, Sets 12/13 03-13-02
Caustic transfer line
56
21,Ph. 11
Complete
24 09-27-01 10-01-01 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11-28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21,Ph.1 12-11-01 01-15-02 01-22-02 01-29-02
12, Ph. 1 01-02-02 01-15-02 01-22-02 01-29-02
15 01-09-02 01-24-02 01-31-02 N/A
15 02-19-02 02-26-02 03-05-02 03-19-02
AM,Ph. 1 02-27-02 03-11-20 03-18-02 03-18-02
PWTS Cancelled

Revision: 03/26/02
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